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PROJECTS Maser Proj Number Prev. Proj # Jan‐19 Feb‐19 Mar‐19 Apr‐19 May‐19 Jun‐19 Jul‐19 Aug‐19 Sep‐19 Oct‐19 Nov‐19 Dec‐19 Jan‐20 Feb‐20 Mar‐20 Apr‐20 May‐20 Jun‐20 Jul‐20 Aug‐20 Sep‐20 Oct‐20 Nov‐20 Dec‐20 Jan‐21 Feb‐21 Mar‐21 Apr‐21 May‐21 Jun‐21 Jul‐21 Aug‐21 Sep‐21 Oct‐21 Nov‐21 Dec‐21 Jan‐22 Feb‐22 Mar‐22 Apr‐22 May‐22 Jun‐22 Jul‐22 Aug‐22 Sep‐22 Oct‐22 Nov‐22 Dec‐22

1 IME/JBAC/HAE/WSE/SBE PAV TRS‐048A1
COMPLETED

2 TURF FIELDS (3 FIELDS) TRS‐048A2
COMPLETED

3 PLAYGROUNDS (ALL SCHOOLS) TRS‐048A3
COMPLETED

4 HSN ARENA DUCT WORK TRS‐048A4
COMPLETED

5 HSE CHILLED WATER PIPING TRS‐048A5

6 HYDRATION STATIONS (ALL) TRS‐048A6
PART OF GROUP BIDS

7
SECURITY CAMERAS, (KEYLESS 
ENTRY TRS‐048A7

8 JBAC AIR CONDITIONING/SOUND TRS‐048A8

9 NOT USED

10 HSE, IMN FLOORING TRS‐048A10
COMPLETED
Phase II Projects

Group I  TRS‐048A17

11 BEACHWOOD ELEMENTARY 43, 17, 19
HVAC, Elec, Roof, Ext Doors, Sec 
Vest

12 CITTA ELEMENTARY 25, 10, 26, 17
HVAC, Flooring, Fire Sup, Roof, Sec 
Vest

13 SOUTH TOMS RIVER ELEMENTARY 42, 41, 17, 57, 56
HVAC, Elec, Roof, ADA, Façade, Sec 
Vest

14 54WASH
Roof, Façade

Group II TRS‐048A18

15 HIGH SCHOOL NORTH
HVAC, Elec, Aud, Flooring, Solar, 
Façade, WinDows, Roof, Doors, Sci 
Lab, Sec Vest

12, 11, 72, 10, 73, 
54, 70, 18, 19, 16

16 EARLY LEARNING CENTER
Roof, Façade 17, 56

17 INTERMEDIATE SOUTH 34, 33, 15, 80
HVAC, Elec, Sci Rooms, Façade, Sec 
Vest

Group III TRS‐048A19

18 INTERMEDIATE EAST
HVAC, Elec, Floor, Aud Bathrooms, 
Gym Bleachers, Doors, Windows, 
Roof, Sci Lab, Sec Vest, JBAC Vest

14, 13, 10, 77, 76, 
19, 68, 18, 15

18A HOOPER AVE ELEMENTARY
HVAC, Elec, ADA, Doors, Windows, 
Roof, Façade, Sec Vest

51, 50, 57, 19, 67, 
17, 56

19 CEDAR GROVE ELEMENTARY
HVAC, Elec, Skylight, Flooring, ADA, 
Doors, Façade, Sec Vest

23, 22, 71, 10, 58, 
19, 55

Group IV TRS‐048A22

20 HIGH SCHOOL SOUTH
HVAC, Elec, Doors, Flooring, 
Windows, Roof, Façade, Bleachers, 
Chair Lift, Sci Lab, Sec Vest

32, 31, 19, 10, 69, 
18, 54, 74, 75, 16

21 PINE BEACH ELEMENTARY
HVAC, Elec, ADA, Doors, Windows, 
Façade, Sec Vest

40, 39, 58, 19, 62, 
55

22 WASHINGTON ST ELEMENTARY
HVAC, Elec, Water Syst, Doors, 
Windows, Flooring, ADA, Façade, Sec 
Vest

47, 46, 83, 19, 65, 
10, 57, 56

22A Washington St Elementary
Roof Top Units

Group V TRS‐048A23

23 INTERMEDIATE NORTH
HVAC, Elec, ADA, Doors, Roof, 
Skylight, Flooring, Façade, Sci Lab, 
Sec Vest

30, 29, 57, 19, 18, 
71, 10, 54, 15

24 NORTH DOVER ELEMENTARY
HVAC, Elec, Doors, Roof, Windows, 
ADA, Sec vest

49, 48, 19, 17, 66, 
57

24A North Dover Elementary
Roof Top Units

25 WALNUT STREET ELEMENTARY
HVAC, Elec, Door, Façade, Windows, 
ADA, Sec Vest

45, 44, 19, 56, 64, 
57

26 WEST DOVER ELEMENTARY
HVAC, Elec, Doors, Façade, Flooring, 
ADA, Windows, Sec Vest

38, 37, 19, 55, 10, 
58, 61

Group VI TRS‐048A24

27 HIGH SCHOOL EAST
HVAC, Elec, Ent Canopy, Façade, 
Doors, Roof, Windows, ADA, 
Kitchen, Elev Cab, Sci Lab, Sec vest

28, 27, 54, 19, 18, 
63, 58, 78, 82, 16
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28 EAST DOVER ELEMENTARY
HVAC, Floors, Doors, ADA, Façade, 
Sec Vest 24, 10, 19, 58, 55

29 SILVER BAY ELEMENTARY
HVAC, Elec, Windows, Doors, ADA, 
Flooring, Façade, Sec Vest

36, 35, 60, 19, 58, 
55

30 Paving Phase II TRS‐048A20
HSE, HSN, HSS, IMS, WAL, STR, PBE, 
BWE, ELC, CGE 20

31 Paving Phase III TRS‐048A21
WDE, NDE, JAC, EDE, 123, VM, IMN 21

32 Track & Tennis Upgrades TRS‐048A25
HSN, HSS, HSE 53

33 Security & Salt Storage TRS‐048A26
123 59

34 HVAC & Roof TRS‐048A27
123 52, 18
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