
SCHOOL IMPROVEMENT PROJECTS UPDATE  NOVEMBER 2021
ESIP PROJECTS- CURRENT/ On-Going
Description Site # Contractor/vendor/status Current contract amt. Construction timeline

EM- Energy Management 160 Estock Piping $2,701,495 Punchlist
Unit ventilator replacements TBD TBD- To be bid with Group  6 at SBE TBD TBD    -contingency funds were utilized for lighting costs and asbestos abatement work associated with boiler replacement project over estimates    Contingency funds are monies set aside within the cost estimate to address potential cost overruns , avoiding a rebid

 

REFERENDUM PROJECTS- CURRENT/On-Going
Description Site # Contractor/vendor/status * Contract amount Construction timeline *

Security- cameras & keyless entries 172A JTC Solutions  ( All Schools) $2,147,892.18  Fall 2021 / Spring 2022
JBAC Sound System-Security Upgrade 169 The Bennett Company, Inc. $200,000  Fall 2021
JBAC Security Vestibule 170 The Bennett Company, Inc. $439,000  Fall 2021

High School East- Entrance Canopy 179 The Bennett Company, Inc. $430,000  Punchlist

Facade Restoration- Int. South 174 TBD- in design TBD Summer  '23
RTU Replacement -IME (1) Hutchins HVAC, Inc.- thru co-op contractGroup I Projects 184A Awarded- August 19, 2020

                            Beachwood  Bismark Construction $2,820,000 Punchlist

                            Joseph A. Citta $1,455,000 Punchlist

                           South Toms River $2,460,000 Punchlist

Group 2 Projects 181 Awarded-  July 29, 2020

                           High School North Newport Construction Management $18,717,260 August '20- March '23

                           Early Learning Center Continuing on schedule $512,000 Winter '22

                           Intermediate South $1,075,000 Winter '22

Group 3 Projects 185 Awarded - October 28, 2020 Nov '20-   March. '22

                            Intermediate East The Bennett Company, Inc. $11,966,000 Punchlist

                            Cedar Grove Project ahead of schedule $6,236,000 Punchlist

                            Hooper Avenue $6,062,730 Punchlist

Paving- Phase II 189 Earle Contracting- Performing Punch list $4,370,113 Punchlist

Group 4 Projects 186-A Awarded- June 17, 2021

                            High School South Newport Management Construction $9,753,887 Aug. '21 / April '23

                            Pine Beach On- Schedule. Shop drawing submissions $2,942,000 Aug. '21 / April '23

                            Washington Street $3,952,000 Aug. '21 / April '23

Group 5 Projects 187 Awarded- April 28, 2021

                            Intermediate North The Bennett Company, Inc. $5,950,000 May '21 / January 2023

                            North Dover On- Schedule. Shop drawing submissions $2,625,000 May '21 / January 2023
                            Walnut Street $5,700,000 May '21 / January 2023
                            West Dover $2,615,000 May '21 / January 2023
Group 6 Projects 188 Awarded- 19 May, 2021

                           High School East Newport Management Construction $7,852,000 May '21 / January '23

                           East Dover On-schedule.Shop drawing submissions $4,261,000 May '21 / January '23

                           Silver Bay $3,532,000 May '21 / January '23
Paving- Phase III 191 Awarded- June 17,2021 3,079,079.00 Punchlist

Lucas Brothers, Inc.

* subject to change- Project schedule - rev. #7- 12/7/20

ESIP PROJECTS- COMPLETED
Description Contractor/vendor/status Current contract amt. Work timeline

Retro-commissioning DLB $284,800 Completed

CHP ( Combined Heat & Power) 159 Kaser Mechanical, L.L.C. $669,700 Completed

Boiler replacement- HSS Preferred Mechanical, Inc. $813,428 Completed

Chiller replacement- HSN,NDE,WDE Kaser Mechanical $1,007,000 Completed

Boiler replacement- WAS,WDE Estock Piping, L.L.C. $762,800 Completed
Lighting 156A GreenTech $1,938,464 Completed
Lighting 156A MJF $3,699,502 Completed

REFERENDUM PROJECTS- COMPLETED
Description Contractor/vendor/status Contract amount Work timeline

Paving- Priority I  164A Lucas Brother, Inc. $2,784,002 Completed

Turf fields 165 FieldTurf $1,214,278 Completed

Playgrounds 173 Gametime- co-op $1,234,974 Completed



SCHOOL IMPROVEMENT PROJECTS UPDATE  NOVEMBER 2021
ESIP PROJECTS- CURRENT/ On-Going
Description Site # Contractor/vendor/status Current contract amt. Construction timeline

Ductwork replacement @ RWJ 145 Preferred Mechanical, Inc. $489,203 Completed
Flooring- Phase 1 166 George Koustas Painting & Construction $199,000 Completed
Flooring- Phase 1 166 George Koustas Painting & Construction $139,000 Completed

Lockers- High School North 171 Nickerson Corporation $253,097 Completed

Lockers - High School South 171 Nickerson Corporation $249,033 Completed

RTU Replacement- WSE  (7) 182 Hutchins HVAC, Inc.- thru co-op contract $273,680 Completed

RTU Replacement- STR  (5) 184 Hutchins HVAC, Inc.- thru co-op contract $118,490 Completed

RTU Replacement-HSS (1) 186 Hutchins HVAC, Inc.- thru co-op contract $16,980 Completed

RTU Replacement- NDE (5) 182 Hutchins HVAC, Inc.- thru co-op contract $230,045 Completed

RTU Replacement-PBE (1) 186 Hutchins HVAC, Inc.- thru co-op contract $39,420 Completed

RTU Replacement- CGE (1) Media Ctr. 185 Hutchins HVAC, Inc.- thru co-op contract $62,740 Completed

ELC- Playground canopy 173 MRC thru co-op $59,364 Completed

East Dover Media Center UV (2) 188 Hutchins HVAC, Inc.- thru co-op contract $93,560 Completed

RTU Replacement -SBE (1) 188 Hutchins HVAC, Inc.- thru co-op contract $62,740 Completed

HSE- Chilled water piping repl. 163A Epic Mechanical, Inc.- Punchlist $2,098,860 Completed
RTU Replacement ( CGE) - A wing 185 Hutchins HVAC, Inc.- thru co-op contract $35,420 Completed
PHC Roof Replacement 180A Premier Enterprises, Inc. $324,900 Completed


