SCHOOL IMPROVEMENT PROJECTS UPDATE February 2022

Description

Site# Contractor/vendor/status
ESIP PROJECTS- CURRENT/ On-Going

EM- Energy Management

160

Estock Piping

Current contract amt.

$2,701,495

Construction timeline

Punchlist

Contingency funds are monies set aside within the cost estimate to address potential cost overruns , avoiding a rebid

REFERENDUM PROJECTS- CURRENT/On-Going

Security- cameras & keyless entries
JBAC Sound System-Security Upgrade
JBAC Security Vestibule
High School East- Entrance Canopy
Facade Restoration- Int. South
Group 2 Projects
High School North
Early Learning Center
Intermediate South
Group 3 Projects
Intermediate East
Cedar Grove
Hooper Avenue
Paving- Phase Il
Group 4 Projects
High School South
Pine Beach
Washington Street
Group 5 Projects
Intermediate North
North Dover
Walnut Street
West Dover
Group 6 Projects
High School East
East Dover
Silver Bay
Paving- Phase IlI

172A
169
170
179
174

181

185

189
186-A

187

188

191

JTC Solutions ( All Schools)

The Bennett Company, Inc.

The Bennett Company, Inc.

The Bennett Company, Inc.

TBD- in design

Awarded- July 29, 2020

Newport Construction Management
Continuing on schedule

Awarded - October 28, 2020
The Bennett Company, Inc.
Project ahead of schedule

Earle Contracting- Punch list

Awarded- June 17, 2021

Newport Management Construction

On- Schedule. Shop drawing submissions

Awarded- April 28, 2021
The Bennett Company, Inc.
On- Schedule. Shop drawing submissions

Awarded- 19 May, 2021
Newport Management Construction
On-schedule.Shop drawing submissions

Lucas Brothers, Inc. - Punchlist

* subject to change- Project schedule - rev. #7- 12/7/20

ESIP PROJECTS- COMPLETED
Description

Retro-commissioning

CHP ( Combined Heat & Power)
Boiler replacement- HSS

Chiller replacement- HSN,NDE,WDE
Boiler replacement- WAS,WDE
Lighting

Lighting

159

156A
156A

REFERENDUM PROJECTS- COMPLETED

Description

Paving- Priority |

Turf fields

Playgrounds

Ductwork replacement @ RWJ
Flooring- Phase 1

Flooring- Phase 1

Lockers- High School North
Lockers - High School South

164A
165
173
145
166
166
171
171

Contractor/vendor/status
DLB

Kaser Mechanical, L.L.C.
Preferred Mechanical, Inc.
Kaser Mechanical

Estock Piping, L.L.C.
GreenTech

MJF

Contractor/vendor/status

Lucas Brother, Inc.

FieldTurf

Gametime- co-op

Preferred Mechanical, Inc.

George Koustas Painting & Construction
George Koustas Painting & Construction
Nickerson Corporation

Nickerson Corporation

$2,147,892.18
$200,000
$439,000
$430,000
TBD

$19,724,650
$512,000
$1,510,046

$11,966,000
$6,236,000
$6,062,730
$4,370,113

$9,753,887
$2,942,000
$3,952,000

$5,950,000
$2,625,000
$5,700,000
$2,615,000

$7,852,000

$4,261,000

$3,532,000
3,079,079.00

Current contract amt.
$284,800
$669,700
$813,428

$1,007,000
$762,800

$1,938,464

$3,699,502

Contract amount
$2,784,002
$1,214,278
$1,234,974

$489,203
$199,000
$139,000
$253,097
$249,033

Spring - Summer 2022
Spring 2022

March 2022

Punchlist

Summer '23

August '20- March '23
Winter '22

Summer '22

Nov '20- March. '22
Punchlist

Punchlist

Punchlist

Punchlist

Aug. '21 / August '23
Aug. '21 / August '23
Aug. '21 / August '23

May '21 / January 2023
May 21 / January 2023
May 21 / January 2023
May 21 / January 2023

May '21 / January '23
May '21 / January '23
May '21 / January '23
Punchlist

Work timeline
Completed
Completed
Completed
Completed
Completed
Completed
Completed

Work timeline
Completed
Completed
Completed
Completed
Completed
Completed
Completed
Completed



SCHOOL IMPROVEMENT PROJECTS UPDATE February 2022

Description Site# Contractor/vendor/status Current contract amt. Construction timeline
RTU Replacement- WSE (7) 182  Hutchins HVAC, Inc.- thru co-op contract $273,680 Completed
RTU Replacement- STR (5) 184  Hutchins HVAC, Inc.- thru co-op contract $118,490 Completed
RTU Replacement-HSS (1) 186  Hutchins HVAC, Inc.- thru co-op contract $16,980 Completed
RTU Replacement- NDE (5) 182  Hutchins HVAC, Inc.- thru co-op contract $230,045 Completed
RTU Replacement-PBE (1) 186  Hutchins HVAC, Inc.- thru co-op contract $39,420 Completed
RTU Replacement- CGE (1) Media Ctr. 185  Hutchins HVAC, Inc.- thru co-op contract $62,740 Completed
ELC- Playground canopy 173 MRC thru co-op $59,364 Completed
East Dover Media Center UV (2) 188  Hutchins HVAC, Inc.- thru co-op contract $93,560 Completed
RTU Replacement -SBE (1) 188  Hutchins HVAC, Inc.- thru co-op contract $62,740 Completed
HSE- Chilled water piping repl. 163A  Epic Mechanical, Inc.- Punchlist $2,098,860 Completed
RTU Replacement ( CGE) - A wing 185  Hutchins HVAC, Inc.- thru co-op contract $35,420 Completed
PHC Roof Replacement 180A  Premier Enterprises, Inc. $324,900 Completed
Group | Projects 184A Awarded- August 19, 2020
Beachwood Bismark Construction $2,820,000 Closeout
Joseph A. Citta $1,455,000 Closeout

South Toms River $2,460,000 Closeout




