SCHOOL IMPROVEMENT PROJECTS UPDATE JULY 2022

Description
ESIP PROJECTS- CURRENT/ On-Going

160

EM- Energy Management

Site# Contractor/vendor/status

Estock Piping

Current contract amt.

$2,701,495

Construction timeline

Punchlist

Contingency funds are monies set aside within the cost estimate to address potential cost overruns , avoiding a rebid

REFERENDUM PROJECTS- CURRENT/On-Going

172A
181

Security- cameras & keyless entries
Group 2 Projects
High School North
Early Learning Center
Intermediate South

Paving- Phase Il
Group 4 Projects
High School South
Pine Beach
Washington Street
Group 5 Projects
Intermediate North
North Dover
Walnut Street
West Dover
Group 6 Projects
High School East
East Dover

189
186-A

187

188

Silver Bay

Paving- Phase IlI 191

JTC Solutions ( All Schools)
Awarded- July 29, 2020

Newport Construction Management
Continuing on schedule

Earle Contracting- Punch list

Awarded- June 17, 2021

Newport Management Construction

On- Schedule. Shop drawing submissions

Awarded- April 28, 2021
The Bennett Company, Inc.
On- Schedule. Shop drawing submissions

Awarded- 19 May, 2021
Newport Management Construction
On-schedule.Shop drawing submissions

Lucas Brothers, Inc. - Punchlist

* subject to change- Project schedule - rev. #7- 12/7/20

ESIP PROJECTS- COMPLETED
Description
Retro-commissioning

CHP ( Combined Heat & Power) 159
Boiler replacement- HSS

Chiller replacement- HSN,NDE,WDE

Boiler replacement- WAS,WDE

Lighting 156A
Lighting 156A
REFERENDUM PROJECTS- COMPLETED
Description

Paving- Priority | 164A
Turf fields 165
Playgrounds 173
Ductwork replacement @ RWJ 145
Flooring- Phase 1 166
Flooring- Phase 1 166
Lockers- High School North 171
Lockers - High School South 171
RTU Replacement- WSE (7) 182
RTU Replacement- STR (5) 184
RTU Replacement-HSS (1) 186
RTU Replacement- NDE (5) 182
RTU Replacement-PBE (1) 186
RTU Replacement- CGE (1) Media Ctr. 185
ELC- Playground canopy 173
East Dover Media Center UV (2) 188
RTU Replacement -SBE (1) 188

Contractor/vendor/status
DLB

Kaser Mechanical, L.L.C.
Preferred Mechanical, Inc.
Kaser Mechanical

Estock Piping, L.L.C.
GreenTech

MJF

Contractor/vendor/status

Lucas Brother, Inc.

FieldTurf

Gametime- co-op

Preferred Mechanical, Inc.

George Koustas Painting & Construction
George Koustas Painting & Construction
Nickerson Corporation

Nickerson Corporation

Hutchins HVAC, Inc.- thru co-op contract
Hutchins HVAC, Inc.- thru co-op contract
Hutchins HVAC, Inc.- thru co-op contract
Hutchins HVAC, Inc.- thru co-op contract
Hutchins HVAC, Inc.- thru co-op contract
Hutchins HVAC, Inc.- thru co-op contract
MRC thru co-op

Hutchins HVAC, Inc.- thru co-op contract
Hutchins HVAC, Inc.- thru co-op contract

$2,147,892.18

$19,724,650
$512,000
$1,907,693

$4,370,113

$11,794,481
$3,532,278
$5,480,637

$6,095,957
$2,918,606
$5,958,100
$2,991,423

$8,476,755
$4,851,130
$4,188,443
$3,079,079

Current contract amt.
$284,800
$713,411
$813,428

$1,007,000
$762,800

$1,938,464

$3,699,502

Contract amount
$2,784,002
$1,214,278
$1,234,974

$489,203
$199,000
$139,000
$253,097
$249,033
$273,680
$118,490
$16,980
$230,045
$39,420
$62,740
$59,364
$93,560
$62,740

Spring - Summer 2022

August '20- March '23
Winter '22
Summer '22

Punchlist

Aug. '21 / August '23
Aug. '21 / August '23
Aug. '21 / August '23

May '21 / January 2023
May 21 / January 2023
May 21 / January 2023
May 21 / January 2023

May '21 / August '23
May '21 / August '23
May '21 / August '23
Punchlist

Work timeline
Completed
Completed
Completed
Completed
Completed
Completed
Completed

Work timeline
Completed
Completed
Completed
Completed
Completed
Completed
Completed
Completed
Completed
Completed
Completed
Completed
Completed
Completed
Completed
Completed
Completed



SCHOOL IMPROVEMENT PROJECTS UPDATE JULY 2022

Description Site #
HSE- Chilled water piping repl. 163A
RTU Replacement ( CGE) - A wing 185
PHC Roof Replacement 180A
Group | Projects 184A
Beachwood

Joseph A. Citta
South Toms River

JBAC Security Vestibule 170
High School East- Entrance Canopy 179
Group 3 Projects 185

Intermediate East
Cedar Grove
Hooper Avenue

Contractor/vendor/status

Epic Mechanical, Inc.- Punchlist
Hutchins HVAC, Inc.- thru co-op contract
Premier Enterprises, Inc.

Awarded- August 19, 2020

Bismark Construction

The Bennett Company, Inc.
The Bennett Company, Inc.
Awarded - October 28, 2020
The Bennett Company, Inc.
Project ahead of schedule

$2,098,860
$35,420
$324,900

$2,820,000

$1,455,000

$2,460,000
$439,000
$430,000

$11,966,000
$6,236,000
$6,062,730

Current contract amt. Construction timeline

Completed
Completed
Completed

Closeout

Closeout

Closeout

March 2022
Punchlist

Nov '20- March. '22
Closeout

Closeout

Closeout




