SCHOOL IMPROVEMENT PROJECTS UPDATE August 2023

Description

Site# Contractor/vendor/status
ESIP PROJECTS- CURRENT / On-Going

EM- Energy Management

160A

Estock Piping Co., L.L.C.- Awarded April 2023

REFERENDUM PROJECTS- CURRENT / On-Going

Group 4 Projects
High School South
Pine Beach
Washington Street
Group 6 Projects
High School East
East Dover
Silver Bay

ESIP PROJECTS- COMPLETED
Description

Retro-commissioning

CHP ( Combined Heat & Power)
Boiler replacement- HSS

Chiller replacement- HSN,NDE,WDE
Boiler replacement- WAS,WDE
Lighting

Lighting

186-A Awarded- June 17, 2021

188

159

156A
156A

REFERENDUM PROJECTS- COMPLETED

Description
Paving- Priority |
Turf fields
Playgrounds
Ductwork replacement @ RWJ
Flooring- Phase 1
Flooring- Phase 1
Lockers- High School North
Lockers - High School South
RTU Replacement- WSE (7)
RTU Replacement- STR (5)
RTU Replacement-HSS (1)
RTU Replacement- NDE (5)
RTU Replacement-PBE (1)
RTU Replacement- CGE (1) Media Ctr.
ELC- Playground canopy
East Dover Media Center UV (2)
RTU Replacement -SBE (1)
HSE- Chilled water piping repl.
RTU Replacement ( CGE) - A wing
PHC Roof Replacement
Group | Projects
Beachwood
Joseph A. Citta
South Toms River
Group 2 Projects
High School North
Early Learning Center
Intermediate South
JBAC Security Vestibule
High School East- Entrance Canopy
Group 3 Projects
Intermediate East

164A
165
173
145
166
166
171
171
182
184
186
182
186
185
173
188
188
163A
185
180A
184A

181

170
179
185

Newport Management Construction

Awarded- 19 May, 2021
Newport Management Construction
On-schedule.Shop drawing submissions

Contractor/vendor/status
DLB

Kaser Mechanical, L.L.C.
Preferred Mechanical, Inc.
Kaser Mechanical

Estock Piping, L.L.C.
GreenTech

MJF

Contractor/vendor/status

Lucas Brother, Inc.

FieldTurf

Gametime- co-op

Preferred Mechanical, Inc.

George Koustas Painting & Construction
George Koustas Painting & Construction
Nickerson Corporation

Nickerson Corporation

Hutchins HVAC, Inc.- thru co-op contract
Hutchins HVAC, Inc.- thru co-op contract
Hutchins HVAC, Inc.- thru co-op contract
Hutchins HVAC, Inc.- thru co-op contract
Hutchins HVAC, Inc.- thru co-op contract
Hutchins HVAC, Inc.- thru co-op contract
MRC thru co-op

Hutchins HVAC, Inc.- thru co-op contract
Hutchins HVAC, Inc.- thru co-op contract
Epic Mechanical, Inc.- Punchlist
Hutchins HVAC, Inc.- thru co-op contract
Premier Enterprises, Inc.

Awarded- August 19, 2020

Bismark Construction

Awarded- July 29, 2020

Newport Construction Management
Completed, punch list items
Completed, punch list items

The Bennett Company, Inc.

The Bennett Company, Inc.
Awarded - October 28, 2020

The Bennett Company, Inc.

Current contract amt.

$1,642,642.00 May 2023 thru October 2023

$11,980,482
$3,588,079
$5,548,838

$8,835,954
$4,962,309
$4,318,063

Current contract amt.
$284,800
$713,411
$813,428

$1,007,000
$762,800

$1,938,464

$3,699,502

Contract amount
$2,784,002
$1,214,278
$1,234,974

$489,203
$199,000
$139,000
$253,097
$249,033
$273,680
$118,490
$16,980
$230,045
$39,420
$62,740
$59,364
$93,560
$62,740
$2,098,860
$35,420
$324,900

$2,770,100
$1,433,642
$2,370,164

$19,724,650
$512,000

$1,907,693
$439,000
$430,000

$11,966,000

Construction timeline

Aug. '21 / October 23
Aug. '21 / October 23
Aug. '21 / October'23

May '21 /October '23
May '21 / October '23
May '21 / October '23

Work timeline
Closed
Closed
Closed
Closed
Closed
Closed
Closed

Work timeline
Closed
Closed
Closed
Closed
Closed
Closed
Closed
Closed
Closed
Closed
Closed
Closed
Closed
Closed
Closed
Closed
Closed
Closed
Closed
Closed

Closeout
Closeout
Closeout

Punchlist items
Winter '22
Summer '23
Closed

Closed

Closed

Closed



SCHOOL IMPROVEMENT PROJECTS UPDATE August 2023

Description
Cedar Grove
Hooper Avenue

Paving- Phase IlI

Group 5 Projects
Intermediate North
North Dover
Walnut Street
West Dover

EM- Energy Management

Paving- Phase Il

Security- cameras & keyless entries

Site# Contractor/vendor/status

191
187

160
189
172A

Project ahead of schedule

Lucas Brothers, Inc. - Punchlist
Awarded- April 28, 2021

The Bennett Company, Inc.

Nearing completion, punch list items

Estock Piping
Earle Contracting- Punch list
JTC Solutions ( All Schools)

Current contract amt. Construction timeline

$6,236,000
$6,062,730
$3,079,079

$6,620,879
$3,378,303
$6,398,309
$3,450,633
$2,701,495
$4,370,113
$2,497,767.18

Closed
Closed
Closed

Closed

Closed

Closed

Closed

Closed
Punchlist
Punchlist items




