
SCHOOL IMPROVEMENT PROJECTS UPDATE  June 2024

Description Site # Contractor/vendor/status Current contract amt. Construction timeline

ESIP PROJECTS- CURRENT / On-Going
EM- Energy Management 160A Estock Piping Co., L.L.C.- Awarded April 2023 $1,640,685.00 In close out

 

REFERENDUM PROJECTS- CURRENT / On-Going
Description Site # Contractor/vendor/status * Contract amount Construction timeline *

RTU Replacement -IME (1) Hutchins HVAC, Inc.- thru co-op contractGroup 4 Projects 186-A Awarded- June 17, 2021

                            High School South Newport Management Construction $11,980,482 Aug. '21 / Summer '24

                            Pine Beach $3,588,079 Aug. '21 / Summer '24

                            Washington Street $5,548,838 Aug. '21 / Summer '24

Group 6 Projects 188 Awarded- 19 May, 2021

                           High School East Newport Management Construction $8,835,954 May '21 /Summer '24

                           East Dover On-schedule.Shop drawing submissions $4,962,309 May '21 /Summer '24

                           Silver Bay $4,318,063 May '21 /Summer '24

ESIP PROJECTS- COMPLETED
Description Contractor/vendor/status Current contract amt. Work timeline

Retro-commissioning DLB $284,800 Closed

CHP ( Combined Heat & Power) 159 Kaser Mechanical, L.L.C. $713,411 Closed

Boiler replacement- HSS Preferred Mechanical, Inc. $813,428 Closed

Chiller replacement- HSN,NDE,WDE Kaser Mechanical $1,007,000 Closed

Boiler replacement- WAS,WDE Estock Piping, L.L.C. $762,800 Closed
Lighting 156A GreenTech $1,938,464 Closed
Lighting 156A MJF $3,699,502 Closed
EM- Energy Management 160 Estock Piping $2,701,495 Closed

REFERENDUM PROJECTS- COMPLETED
Description Contractor/vendor/status Contract amount Work timeline

Paving- Priority I  164A Lucas Brother, Inc. $2,784,002 Closed

Turf fields 165 FieldTurf $1,214,278 Closed

Playgrounds 173 Gametime- co-op $1,234,974 Closed

Ductwork replacement @ RWJ 145 Preferred Mechanical, Inc. $489,203 Closed
Flooring- Phase 1 166 George Koustas Painting & Construction $199,000 Closed
Flooring- Phase 1 166 George Koustas Painting & Construction $139,000 Closed

Lockers- High School North 171 Nickerson Corporation $253,097 Closed

Lockers - High School South 171 Nickerson Corporation $249,033 Closed

RTU Replacement- WSE  (7) 182 Hutchins HVAC, Inc.- thru co-op contract $273,680 Closed

RTU Replacement- STR  (5) 184 Hutchins HVAC, Inc.- thru co-op contract $118,490 Closed

RTU Replacement-HSS (1) 186 Hutchins HVAC, Inc.- thru co-op contract $16,980 Closed

RTU Replacement- NDE (5) 182 Hutchins HVAC, Inc.- thru co-op contract $230,045 Closed

RTU Replacement-PBE (1) 186 Hutchins HVAC, Inc.- thru co-op contract $39,420 Closed

RTU Replacement- CGE (1) Media Ctr. 185 Hutchins HVAC, Inc.- thru co-op contract $62,740 Closed

ELC- Playground canopy 173 MRC thru co-op $59,364 Closed

East Dover Media Center UV (2) 188 Hutchins HVAC, Inc.- thru co-op contract $93,560 Closed

RTU Replacement -SBE (1) 188 Hutchins HVAC, Inc.- thru co-op contract $62,740 Closed

HSE- Chilled water piping repl. 163A Epic Mechanical, Inc.- Punchlist $2,098,860 Closed
RTU Replacement ( CGE) - A wing 185 Hutchins HVAC, Inc.- thru co-op contract $35,420 Closed
PHC Roof Replacement 180A Premier Enterprises, Inc. $324,900 Closed

Group I Projects 184A Awarded- August 19, 2020

                            Beachwood  Bismark Construction $2,770,100 Closeout

                            Joseph A. Citta $1,433,642 Closeout

                           South Toms River $2,370,164 Closeout

Group 2 Projects 181 Awarded-  July 29, 2020

                           High School North Newport Construction Management $19,724,650 Punchlist items

                           Early Learning Center Completed, punch list items $512,000 Winter '22

                           Intermediate South Completed, punch list items $1,907,693 Summer '23
JBAC Security Vestibule 170 The Bennett Company, Inc. $439,000 Closed

High School East- Entrance Canopy 179 The Bennett Company, Inc. $430,000 Closed

Group 3 Projects 185 Awarded - October 28, 2020 Closed
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Description Site # Contractor/vendor/status Current contract amt. Construction timeline

                            Intermediate East The Bennett Company, Inc. $11,966,000 Closed

                            Cedar Grove Project ahead of schedule $6,236,000 Closed

                            Hooper Avenue $6,062,730 Closed
Paving- Phase III 191 Lucas Brothers, Inc. - Punchlist $3,079,079 Closed

Group 5 Projects 187 Awarded- April 28, 2021

                            Intermediate North The Bennett Company, Inc. $6,620,879 Closed

                            North Dover Nearing completion, punch list items $3,378,303 Closed

                            Walnut Street $6,398,309 Closed

                            West Dover $3,450,633 Closed

Paving- Phase II 189 Earle Contracting-  Punch list $4,370,113 Punchlist

Security- cameras & keyless entries 172A JTC Solutions  ( All Schools) $2,497,767.18 Punchlist items


