

**TOMS RIVER BOARD OF EDUCATION
PURCHASING AGENDA – AUGUST 31, 2021**

2021/2022 SCHOOL YEAR

C.3 CHANGE ORDER APPROVAL

ABSTENTIONS – 2021/2022 SCHOOL YEAR
ALL SEAVIEW BEVERAGE POLOZZO

P.L. 2015, CHAPTER 47 REPORT (MONTHLY BASIS): PLEASE VIEW THE MONTHLY PURCHASING AGENDA COUPLED WITH ANY CONTRACTS AWARDED IN THE MAIN BODY OF THAT APPLICABLE MONTH'S AGENDA. ANY APPLICABLE FEDERAL AND STATE LAWS, RULES AND REGULATIONS THE DISTRICT HAS IN WRITING WOULD BE MAINTAINED WITH FILES FOR THAT PARTICULAR CONTRACT AND WOULD BE AVAILABLE UPON REQUEST.

**TOMS RIVER BOARD OF EDUCATION
PURCHASING AGENDA – AUGUST 31, 2021**

2021/2022 SCHOOL YEAR

C.3 CHANGE ORDER APPROVAL

SITE-185 BUILDING IMPROVEMENTS AT TOMS RIVER INTERMEDIATE SCHOOL EAST (INCLUSIVE OF HIGH SCHOOL EAST CANOPY AND JOHN BENNETT ATHLETIC CENTER SOUND SYSTEM & SECURITY VESTIBULE), HOOPER AVENUE ELEMENTARY SCHOOL AND CEDAR GROVE ELEMENTARY SCHOOL
(REFERENDUM PROJECTS – GROUP 3)

Project	Site #	Location	C.O.#	Original Contract Amount.	Total C.O. this Project	New Contract Amount	
REF	185	IME CGE HAE	C.O. #1	\$22,740,000.00	\$1,983,891.00	\$24,723,891.00	Costs associated with remediation of IME, CGE & HAE as well as modifications necessary due to conditions encountered with existing conditions and lintels.
P.O. # 21-03528 The Bennett Company, Inc.							

Reviewed and Approved by Facilities Department – 26 August 2021 MBW